

Indian River County Florida

Legislation Details (With Text)

File #:	21-0622 Version: 1		
Туре:	Consent Staff Report	Status: Passed	
File created:	6/15/2021	In control: Board of County Commission	oners
On agenda:	6/22/2021	Final action:	
Title:	North County Water and Sewer Project Phase 2 Bid No. 2021019, Change Order #1 - Increased Materials Cost		
Sponsors:			
Indexes:	Centerline, Inc., Change Order, North County Water and Sewer Project, Phase II		
Code sections:			
Attachments:	1. Staff Report, 2. Change Order #1 Centerline Inc		
Date	Ver. Action By	Action	Result
6/22/2021	1 Board of County Commis	sioners Approved staff's recommendation	n

North County Water and Sewer Project Phase 2 Bid No. 2021019, Change Order #1 - Increased Materials Cost Staff recommends the Board of County Commissioners approve Change Order #1 in the amount of \$159,297.70 for the North County Water and Sewer Project Phase 2 and bring the total contract amount to \$4,040,566.70