

Indian River County Florida

Indian River County Administration Complex 1801 27th Street, Building A Vero Beach, Florida, 32960-3388 www.ircgov.com

Legislation Text

File #: 18-1506, Version: 1

Berkley Square Subdivision - Request for 2-Year Extension to Final Lift of Asphalt Contract; Developer: GHO Berkley Square Corp.

Approve the Modification to Contract for Construction for Final Life of Asphalt, Contract No. SD-04-07-31-FLA (95080082-72145) to extend the completion date to January 28, 2020, and authorize the Chairman to execute same. It is also noted that the supporting security in the form of \$20,296.75 cash would remain in escrow and continue to be subject to the terms and conditions of both the Contract, as modified, and Cash Deposit and Escrow Agreement for Final Lift of Asphalt.