

Indian River County Florida

Indian River County Administration Complex 1801 27th Street, Building A Vero Beach, Florida, 32960-3388 www.ircgov.com

Legislation Text

File #: 18-1865, Version: 1

Forest Park Water Main Extension: Approval of Change Order and Final Pay for Blue Goose Construction Work Authorization No. 2017-008

Staff recommends that the Board of County Commissioners approve Change Order #1 to Work Authorization No. 2017-008 to reduce the labor amount to \$60,388.40, and to authorize final payment to Blue Goose Construction including contractor-purchased materials in the amount of \$5,169.41.