



Indian River County Florida

Indian River County
Administration Complex
1801 27th Street, Building A
Vero Beach, Florida, 32960-
3388
www.ircgov.com

Legislation Text

File #: 18-1871, **Version:** 1

Pelican Pointe Water Service Replacement: Approval of Change Order and Final Pay for Blue Goose Construction Work Authorization No. 2017-006

Staff recommends that the Board of County Commissioners approve Change Order No. 1 to Work Authorization No. 2017-006 for an additional labor amount of \$68,330.95, contractor-purchased materials in the amount of \$6,990.86, and to authorize final payment to Blue Goose Construction in the amount of \$146,131.56.