

Legislation Text

## File #: 18-2271, Version: 1

Release of Retainage and Change Order No. 1 for CR512 Westbound Resurfacing (Roseland Road to US 1) and CR512 Eastbound Resurfacing (Easy Street to US 1),IRC-1139

Staff recommends approval of Change Order No. 1 and payment of Application for Payment No. 8 to Timothy Rose Contracting, Inc. in the amount of \$168,162.20 for release of retainage.