

Legislation Text

File #: 19-0015, Version: 1

Amendment No. 2 to Work Order No. 4 with Masteller & Moler, Inc. for the Victor Hart Sr. Complex Drainage Improvement Project, IRC-1760

Staff recommends that the BCC approve Amendment No. 2 to Work Order No. 4 with Masteller & Moler, Inc. for the Victor Hart Sr. Complex Drainage Improvement Project, and authorize the Chairman to execute the Amendment in the lump sum amount of \$500.00.