



Indian River County Florida

Indian River County
Administration Complex
1801 27th Street, Building A
Vero Beach, Florida, 32960-
3388
www.ircgov.com

Legislation Text

File #: 21-0400, **Version:** 1

Cove At Falcon Trace PD Plat 1 - Request for 2-Year Extension to Final Lift of Asphalt Contract - Developer: D.R. Horton, Inc.

Approve the Modification to Contract for Construction for Final Lift of Asphalt, Contract No. PD-14-07-06-FLA (2001050202-80548) to extend the completion date to February 22, 2023, and authorize the Chairman to execute same.