

Indian River County Florida

Indian River County Administration Complex 1801 27th Street, Building A Vero Beach, Florida, 32960-3388 www.ircgov.com

Legislation Text

File #: 21-0399, Version: 1

The Reserve At Grand Harbor, Plat 33 - Request for 2-Year Extension to Final Lift of Asphalt Contract - Developer: GH Vero Beach Development LLC

Approve the Second Modification to Contract for Construction for Final Lift of Asphalt, Contract No. PD-13-10-03-FLA (2001020101-77703) to extend the completion date to December 16, 2022, and authorize the Chairman to execute same. It is noted that the supporting cash security will continue to remain in escrow.