

AMENDMENT 2 TO WORK ORDER 14

North County WWTF 24" Force Main Replacement

This Amendment 2 to Work Order Number 14 is entered into as of this ___ day of _____, 2024, pursuant to that certain Continuing Contract Agreement, dated April 17, 2018, renewed and amended as of May 18, 2021 (collectively referred to as the "Agreement"), by and between INDIAN RIVER COUNTY, a political subdivision of the State of Florida ("COUNTY") and Bowman Consulting Group, Ltd. ("Consultant").

1. The COUNTY has selected the Consultant to perform the professional services set forth in existing Work Order Number 14, Effective Date February 21, 2023.
2. The COUNTY and the Consultant desire to amend this Work Order as set forth on Exhibit A (Scope of Work) attached to this Amendment and made part hereof by this reference. The professional services will be performed by the Consultant for the fee schedule set forth in Exhibit B (Fee Schedule), and within the timeframe more particularly set forth in Exhibit C (Time Schedule), all in accordance with the terms and provisions set forth in the Agreement.
3. From and after the Effective Date of this Amendment, the above-referenced Work Order is amended as set forth in this Amendment. Pursuant to paragraph 1.4 of the Agreement, nothing contained in any Work Order shall conflict with the terms of the Agreement and the terms of the Agreement shall be deemed to be incorporated in each individual Work Order as if fully set forth herein.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of the date first written above.

CONSULTANT:

**BOARD OF COUNTY COMMISSIONERS
OF INDIAN RIVER COUNTY**

By:  _____

By: _____
Susan Adams, Chairman

Print Name: John M. Boyer, P.E.

Title: Senior Project Manager

BCC Approved Date: _____

Attest: **Ryan L. Butler, Clerk of Court and Comptroller**

By: _____
Deputy Clerk

Approved: _____
John A. Titkanich, Jr., County Administrator

Approved as to form and legal sufficiency: _____
K. Keith Jackman, Assistant County Attorney

**Work Order 14 Amendment 2
EXHIBIT A
SCOPE OF WORK, FEES, AND SCHEDULE
PID # 21.23.503**

SCOPE OF WORK

Task 10a – Additional Tortoise Survey

Bowman will provide a gopher tortoise survey of 100% of on-site suitable tortoise habitat in the vicinity of the proposed temporary construction access on the Waste Management site. This area was not included in previous surveys, and tortoise burrows were noted during a recent site visit. The survey will determine the number and location of the tortoises in the work area.

*Note: the professional fee for this task does not include any additional FWC application fees. Jurisdictional agency fees will be invoiced by that agency directly to the County.

FEE SCHEDULE

Bowman will provide the services described above for the following lump sum fees:

Task 10a – Additional Tortoise Survey	\$ 1,320.00
---------------------------------------	-------------

TIME SCHEDULE

This Task Order shall commence upon Notice to Proceed (NTP) with the work to be completed within 45 days.
