

SECTION 00942 - Change Order FormNo. 2DATE OF ISSUANCE: 4/22/2020EFFECTIVE DATE: 4/22/2025OWNER: Indian River CountyCONTRACTOR Southeast Services of the Treasure Coast, Inc.Project: CR512 & N. Broadway St. Drainage Restoration (Fellsmere)OWNER's Project No. IRC-2006OWNER'S Bid No. 2024036

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items to finalize the contract.

Attachments: Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$215,234.70</u>
Net increase from previous Change Order No. <u>1</u>	<u>\$211,108.00</u>
Contract Price prior to this Change Order:	<u>\$426,342.70</u>
Net decrease of this Change Order:	<u>\$(23,876.38)</u>
Contract Price with all approved Change Orders:	<u>\$402,466.32</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days) <u>180</u>
Net change from previous Change Order No. <u>1</u>	(days) <u>44</u>
Contract Time prior to this Change Order:	(days) <u>224</u>
Net increase (decrease) this Change Order:	(days) <u>0</u>
Contract Time with all approved Change Orders:	(days) <u>224</u>

ACCEPTED:

By:

CONTRACTOR (Signature)

Date:

RECOMMENDED:

By:

ENGINEER (Signature)

Date:

APPROVED:

By:

OWNER (Signature)

Date:

CHANGE ORDER NO. 2

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: CR512 and N. Broadway St. Drainage Restoration (Fellsmere)

PROJECT NO. IRC-2006 BID NO. 2024036

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
WCD-1	REIMBURSEMENT FOR ADDITIONAL CLEANING NECESSARY FOR 36" AND 66" PIPES	LS	1	88,340.00	88,340.00	
WCD-2	RAISE MANHOLE #19 TO GRADE	LS	1	1,850.00	1,850.00	
104-2	PREVENTION, CONTROL & ABATEMENT OF EROSION AND WATER POLLUTION	LS	1	500.00		500.00
CO1 - 31	RAISE MANHOLE #15 TO ASPHALT GRADE (1/2 DAY)	LS	0.244898	2,450.00		600.00
	REVISION LINE ITEMS 430-1 TO 430-4	LS	1	12,966.40		12,966.40
344-FA	FORCE ACCOUNT	LS	1	100,000.00		100,000.00
	SUBTOTALS				90,190.00	114,066.40
CR512 and N. Broadway St. Drainage Restoration (Fellsmere)					\$	(23,876.40)