



Change Order Proposal

To: Indian River County
Attn: Harrison Youngblood

Date: January 30, 2024
Revised:
Proposal No: Final
HG Project No: 19-0099-12

Project: IRC Lift Station #5 Griffon
Description: Remaining contract work to complete original PO.

Item #	Description	Qty	Unit	Unit Price	Extended Price	Additional Time-Day
3	Mobilization/Demobilization	0.5000	LS	\$1,701.90	\$850.95	
34	6" Bypass Pumping Operation- Primary Pump - 11/1/23 thru 1/31/24	92.0000	DAY	\$794.22	\$73,068.24	
34	6" Bypass Pumping Operation- Standby Pump - 11/1/23 thru 1/31/24	92.0000	DAY	\$794.22	\$73,068.24	
99	Duplex Remote Terminal Unit (Install Only)	0.5000	EA	\$6,807.60	\$3,403.80	
104	Duplex Motor Control Panel (Install Only)	0.2500	EA	\$70,345.00	\$17,586.25	
193	Cast In Place Concrete	150.0000	CF	\$56.73	\$8,509.50	
194	Reinforcing Steel for Cast In Place Concrete	234.0000	LB	\$11.35	\$2,655.90	
235	Three Man Pipe Excavation and Repair Crew (Generator And Top Slab Demo, Generator Replacement)	8.0000	HR	\$363.07	\$2,904.56	
A1-17	A1-17 - Install Meter Can & Disconnect	0.5000	EA	\$7,261.44	\$3,630.72	
	Instal GC Furnished ATS	0.5000	EA	\$8,600.00	\$4,300.00	

Qualifications: _____

- Removal of unknown obstructions not included.
- Removal of unknown conflicts not included.
- Permits and permit fees not included.
- Delays due to inspections not included.
- Any delays due to Covid-19 from any party in the supply, production or construction chain will require time in addition to that shown.
- Electronic locating services of any kind are not included.
- Asphalt Restoration will be based on the number of locations required.

	Subtotal:	\$189,978.16
	Tax	
	Total:	\$189,978.16