(772) 567-5300

## **EXHIBIT A**

The Indian River County Parks, Recreation and Conservation Department plans to install a restroom building adjacent to the existing playground area located just north of the softball diamonds at the Fran B. Adams North County Regional Park (WW Ranch Rd & C.R. 512). Under Work Order 2, Masteller & Moler, Inc. (MM) performed engineering design and preparation of construction plans, site planning and project permitting, and is authorized to perform bidding services and construction administration & observation services. Work Order 2 included provisions for a pre-fabricated restroom building to be installed. Amendment 1 to Work Order 2 authorized revising plans and permitting reacquisition for a concrete masonry unit (CMU) block building designed by one of the County's Architectural / MEP consultants in lieu of the pre-fabricated building. Amendment 2 to Work Order 2 authorized revising plans and permitting reacquisition for a revised CMU block building. Amendment 3 to Work Order 2 authorized additional construction administration and observation services for the CMU block building proposed.

Amendment Number 4 to Work Order 2 proposes to have the Consultant provide the reimbursable expenses for the applications that were submitted and obtained under Task K – Permit Reacquisition.

## **Scope of Work:**

<u>Task O – Permit Reacquisition Application Fees</u>: We shall provide the reimbursable expenses including the permit application fees at the time of permit reacquisition.

## Fee Schedule:

Task I – Permit Reacquisition Application Fees Not To Exceed: \$ 3,500.00

## Time Schedule:

- 1. Schedule No Change to Work Order 2
- 2. Deliverables No Change to Work Order 2