

SCS FIELD SERVICES

INVOICE | NET 30

Remit to: SCS Engineers, AR Dept
3900 Kilroy Airport Way, Ste 300
Long Beach, CA 90806

April 30, 2025

Project No: 07225105.00

Invoice No: 0538394

Mr. Himanshu Mehta
Indian River County SW Disposal District
1325 74th Avenue SW
Vero Beach, FL 32968

Billing Office: SCS Field Services
258 Southhall Ln., Suite 310
Maitland, FL 32751
Billing Inquiries: 813-804-6721

Installation of Vertical Wells and HDPE Vacuum Air and Forcemain Piping at the Indian River County Landfill, Vero Beach, FL.

Professional Services from April 01, 2025 to April 30, 2025


Task	00003	Well Extensions	Total this Task	18,873.00
------	-------	-----------------	-----------------	-----------

Total Labor Fee				18,873.00
------------------------	--	--	--	------------------

Billings to Date

	Current	Prior	Total
Fee	18,873.00	0.00	18,873.00
Totals	18,873.00	0.00	18,873.00

Total this Invoice	\$18,873.00
---------------------------	--------------------



Thank you.

INDIAN RIVER COUNTY SOLID WASTE DISPOSAL DISTRICT
 PO#: N/A
 ACCT#: 411-239006
 ASST. MNG DIRECTOR: [Signature] 5/16/25
 MNG DIRECTOR: [Signature] 5-16-25
 UTIL. FINANCE: _____
 DEPT. HEAD: _____

CHANGE ORDER REQUEST FORM

Project Name:	<u>Indian River County SWDD</u>	Contract No.:	<u>Landfill Gas Wellfield Expansion – BOCC Authorized on 11/05/2024</u>
Contractor Name:	<u>SCS Field Services</u>	Date:	<u>03-20-2025</u>
Originator:	<u>Tony Cartee</u>	Change Requests Included:	_____
Change Order Request No.:	<u>2</u>	Effective Date of Approval:	_____
Recommendation.:	_____	Approved in Whole <input type="checkbox"/>	Approved in Part <input type="checkbox"/> Rejected <input type="checkbox"/>
Description of Change:			
1. Vertical Well and Piping Extensions			
Reason for Change:			
1. Wells and associated piping are in way of filling operations and need extended to allow for waste placement.			
Attachments:			
Drawings: <input type="checkbox"/>	Specs: _____	Correspondence: <input checked="" type="checkbox"/>	Other: <input type="checkbox"/>
REVIEWED (as Required):			
Engineering Mgr/Date: _____	_____	ROW Mgr/Date: _____	_____
Project Controls/Date: _____	_____	Constr Mgr (Coord)/Date: _____	_____
Survey Mgr/Date: _____	_____	Pipeline/CS Eng Mgr/Date: _____	_____
Estimator/Date: _____	_____	Environmental Mgr/Date: _____	_____
Comments:			
COST IMPACT		SCHEDULE IMPACT	
Total U.S. Dollars: <u>\$18,873</u>	_____	Total Calendar Days: <u>0 days</u>	_____
Critical Path Impact (Days): _____		_____	
Change in Scope for:		Change in Scope for:	
Engineering: Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	_____	Engineering: Yes <input type="checkbox"/> No <input type="checkbox"/>	_____
Contractor/Vendor: Yes <input checked="" type="checkbox"/> No <input type="checkbox"/>	_____	Contractor/Vendor: Yes <input type="checkbox"/> No <input type="checkbox"/>	_____
Subcontractor: Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	_____	Subcontractor: Yes <input type="checkbox"/> No <input type="checkbox"/>	_____
Other: Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	_____	Other: Yes <input type="checkbox"/> No <input type="checkbox"/>	_____
Provide Back Up Information as Required		Provide Back Up Information as Required	
By signing below, each party affirms that it has he/she has the requisite authority to amend the Agreement by adding the changes hereunder, and that this Change Order Number <u>2</u> is by reference hereby made a part of Agreement No. _____ (work directive no. _____).			

This change will be undertaken pursuant to the terms and conditions of the Agreement unless otherwise stated on this form and approved by Company below.

Authorized Representative Signature:


Signature

John A. Titkanich, Jr.
Name (Printed)

County Administrator
Title (Printed)

Date:

Contractor/Consultant:


Signature

Tony Cartee
Name (Printed)

Regional Manager / VP
Title (Printed)

03-20-25
Date:

March 20, 2025

Himanshu Mehta
Managing Director
Indian River County - Solid Waste Disposal District
1325 74th Avenue SW
Vero Beach, FL 32968

Subject: Change Order Request for Well Extensions
Indian River Landfill, Vero Beach, Florida

Dear Mr. Mehta:

SCS Field Services (SCS-FS) is pleased to provide this proposal to you for the subject work based on discussions between SCS-FS and Indian River County (County). SCS-FS is prepared to schedule the work following approval by the County. A summary of the scope of work and cost is outlined below.

SCOPE OF WORK

Approximately two 8-inch PVC wells, along with fifteen 6-inch HDPE vertical pipes will be extended to allow for active filling operations around these locations. Costs to perform this work are inclusive of one mobilization, labor, heavy equipment, and materials.

ASSUMPTIONS AND CONDITIONS

The scope of work is based on the following assumptions:

- At a minimum, SCS-FS will have site access and permission to work Monday through Sunday from 7:00 AM to 7:00 PM.
- The scope of work is based on no additional mobilizations, unless otherwise specified in the scope. Additional mobilizations will be charged in addition to the compensation listed below.
- SCS-FS may limit or restrict access to all traffic adjacent to the work area as needed.
- Additional change orders may be needed if changes to the scope of work are made after the date of this proposal or if added costs due to unforeseen circumstances.
- Payment terms to SCS-FS will be NET 30 or less.

COMPENSATION

SCS-FS can perform the services described above for a lump sum of \$18,873.



Mr. Himanshu Mehta
March 20, 2025
Page 2

CLOSING

SCS-FS appreciates the opportunity to provide our proposal to Indian River County. If you have any questions or require any additional information, please contact Brian Basconi at 401-486-4897.

Sincerely,



Brian Basconi
Project Manager
SCS Field Services



Garold (Tony) A. Cartee
Regional Manager / Vice President
SCS Field Services

BB/GAC