

**SECTION 00942 - Change Order Form**No. 1DATE OF ISSUANCE: 08/25/2025EFFECTIVE DATE: 09/23/2025OWNER: Indian River CountyCONTRACTOR Heavy Civil, Inc.Project: Shooting Range Road ResurfacingOWNER's Project No. IRC-2413OWNER'S Bid No. 2025037

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items and time to finalize the contract.

Attachments: Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$469,387.65</u>
Net (decrease) of this Change Order:	<u>\$(52,670.25)</u>
Contract Price with all approved Change Orders:	<u>\$416,717.40</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>60</u>
Final Completion:	<u>90</u>
Net (decrease) this Change Order:	(days)
Substantial Completion:	<u>(50)</u>
Final Completion:	<u>(80)</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>10</u>
Final Completion:	<u>10</u>

ACCEPTED:

By: Heavy Civil, Inc.

CONTRACTOR (Signature)

RECOMMENDED:

By: Douglas Ferrante, P.E.

ENGINEER (Signature)

APPROVED:

By: Addie Javed, P.E.

OWNER (Signature)

