

Attachment "B"
Estimated Fees and Schedule

Notice to Proceed			COASTAL TECH													
August 20, 2024			August 8, 2024													
			Principal Engineer	Sr. Coast Engineer	Engineer II	Engineer I	Perm Spec. / CADD	Clerical	Total	Direct Costs		Line	Subtask	Task		
Start	Finish	Days	Task Description	\$240	\$220	\$125	\$110	\$105	\$75	Fees	Amount	Description	Total	Total	Total	
			Part 1 - Pre-Construction Services												\$41,776.40	
27-Aug-24	30-Nov-24		Task 1a - Marine Turtle Monitoring & Relocation - Late Nesting Season:											\$41,776.40		
			daily surveys ...65 days prior to construction (August 28, 2024 through November 30th, 2024)		16					\$3,520	\$24,150.00	EAI	\$27,670.00			
			relocate nests from the Project Fill Area		8					\$1,760	\$12,346.40	EAI	\$14,106.40			
			Total Hours:	0	24	0	0	0	0	24						
			Total Fees:	\$0	\$5,280	\$0	\$0	\$0	\$0	\$5,280	\$36,496		\$41,776.40	\$41,776.40	\$41,776.40	
										\$5,280			\$41,776.40			