

Indian River County, Florida
Department of Utility Services
Board Memorandum

Date: December 1, 2022

To: Jason E. Brown, County Administrator

From: Sean C. Lieske, Director of Utility Services

Prepared by: Harrison Youngblood, PE, Utilities Engineer, Utility Services

Subject: Final Pay to Kimley-Horn and Associates, Inc. for Work Order No. 55, 66th Avenue Phase II Roadway Improvements – Utility-Related Work

Descriptions and Conditions:

On September 20, 2022, the Board of County Commissioners (BCC) approved Work Order No. 55 to Kimley-Horn & Associates, Inc. (KHA), for \$21,500.00, to perform the utility design for the phase of upgrading 66th Avenue from 69th Street. to 85th Street. The redesign of the utility adjustments required for this phase have since been completed.

Analysis:

Kimley-Horn & Associates, Inc. (KHA) has submitted Invoice No. 22901249, which is the final payment for services related to Work Order No. 55. The Indian River County Department of Utility Services (IRCDUS) has recommended approval of the payment.

Funding:

Funds, in the amount of \$21,500.00, are available in Utilities/WIP/66th Ave Utility Relocations account, number 471-169000-22516. Funds for this project are in the capital account in the operating fund, which are derived from the Utilities operating fund balance. Utilities operating funds are derived from water and sewer sales.

Description	Account Number	Amount
Utilities/WIP/66 th Ave Utility Relocations	471-169000-22516	\$21,500.00

Recommendation:

Staff recommends that the Board of County Commissioners approve the payment in the amount of \$21,500.00, which represents final payment of Work Order No. 55 to Kimley-Horn & Associates, Inc.

Attachment:

1. Invoice No. 22901249