

**Work Order 14 Amendment 3
EXHIBIT A
SCOPE OF WORK, FEES, AND SCHEDULE
PID # 21.23.503**

SCOPE OF WORK

Task 6a – Bid Documents Revision

Bowman shall align the project with the new bid documents template recently provided by Indian River County. The pay items in the technical specifications will be aligned with the pay item descriptions and numbering provided on the itemized bid schedule. The resulting bid documents will be specific to Utilities and all bid item numbers will refer to Utilities specification sections.

Task 10b – Off-Site Gopher Tortoise Relocation

Bowman will provide services to relocate gopher tortoises in the work area. Potentially occupied burrows will be excavated using a backhoe or similar machine. All tortoises will be temporarily contained in plastic buckets, and immediately transported to the permitted relocation site.

FEE SCHEDULE

Bowman will provide the services described above for the following lump sum fees:

Task 6a – Bid Documents Revision	\$ 4,500.00
<u>Task 10b – Off-site Gopher Tortoise Relocation</u>	<u>\$ 9,315.00</u>
Total Amendment 3:	\$13,815.00

*Note: the professional fee for this task does not include management and monitoring fees required by the relocation site. Management and monitoring fees are \$6,000 per tortoise with an estimated 14 to 21 tortoises to be relocated (i.e.: \$84,000.00 - \$126,000.00) and shall be paid by the County directly to the relocation site.

TIME SCHEDULE

Task 6a shall commence upon Notice to Proceed (NTP) with the work to be completed within 45 days.

It is recommended that Task 10b be held until the construction schedule is known. This task shall be completed within 45 days following Notice to Proceed.
