

AMENDMENT TO WORK ORDER FOR

Post Storm Onshore/Offshore Beach Profile Monitoring Surveys

(Project Name)

This Amendment 1 to Work Order Number 4 is entered into as of _____, pursuant to that certain Continuing Contract Agreement, dated October 4, 2022, ("Agreement"), by and between INDIAN RIVER COUNTY, a political subdivision of the State of Florida ("COUNTY") and Morgan & Eklund, Inc. ("Consultant").

1. The COUNTY has selected the Consultant to perform the professional services set forth in existing Work Order Number 4, with an Effective Date of June 6, 2023.

2. The COUNTY and the Consultant desire to amend this Work Order as set forth on Exhibit A (Modification to Scope of Work), attached to this Amendment and made part hereof by this reference. The professional services will be performed by the Consultant within the timeframe set forth in the Work Order, or as amended in Exhibit A, all in accordance with the terms and provisions set forth in the Agreement.

3. From and after the Effective Date of this Amendment, the above-referenced Work Order is modified as set forth in this Amendment. Pursuant to paragraph 1.4 of the Agreement, nothing contained in any Work Order shall conflict with the terms of the Agreement and the terms of the Agreement shall be deemed to be incorporated in each individual Work Order as if fully set forth herein.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of the date first written above.

CONSULTANT:

BOARD OF COUNTY COMMISSIONERS
OF INDIAN RIVER COUNTY

By: _____ By: _____

Susan Adams, Chairman

Print Name: _____

Title: _____ BCC Approved Date: _____

Attest: Ryan L. Butler, Clerk of Court and Comptroller

By: _____

Deputy Clerk

Approved: _____

John A. Titkanich, Jr., County Administrator

Approved as to form and legal sufficiency: _____

William K. DeBraal, County Attorney

Scope, thresholds and amendment number confirmed by: _____

Purchasing



Morgan & Eklund, Inc.

4909 US Highway 1
Vero Beach, Florida 32967

Phone: 772-388-5364
Fax: 772-388-3165

May 22, 2023
(Revised March 21, 2024)

Indian River County
Public Works Coastal Division
Attn: Mr. Eric Charest, Natural Resources Manager
1801 27th Street
Vero Beach, FL 32960

**RE: Amendment #1, Update to Work Order #4, RFQ 2022064, Contract Dated 10/4/2022,
Post-Storm 2024 Onshore/Offshore Beach Profiles from R-20 to R-119, Indian River
County, FL**

Dear Eric:

Morgan & Eklund, Inc. (M&E) is pleased to provide you with the following proposal to furnish professional land and hydrographic survey services for the above referenced project.

M&E will provide the County with beach profile data in ASCII file format together with AutoCAD drawings signed by the surveyor.

Work will begin upon notice to proceed from IRC after each storm event, if applicable.

Our price will be as follows:

- I. Post-Storm Event #1**
100 Onshore/Offshore
Beach Profiles @ \$600/Line\$ 60,000.00

- II. Post-Storm Event #2**
100 Onshore/Offshore
Beach Profiles @ \$600/Line\$ 60,000.00

As always, Morgan & Eklund, Inc. is looking forward to working with you and Indian River County on this project.

Sincerely,

David W. Coggin, PSM
Vice President

DWC:dmc

Billing: project will be invoiced monthly