
 
INDIAN RIVER COUNTY, FLORIDA 

AGENDA ITEM 
Department of General Services /  

Parks & Recreation 
 

 
 

Date: August 1, 2023 

To: The Honorable Board of County Commissioners  

Through: John A. Titkanich, Jr., County Administrator 
Michael C. Zito, Deputy County Administrator 
Beth Powell, Acting General Services Director 

  
From: Wendy Swindell, Conservation Lands Manager 

Subject: Modification to Subgrant Agreement between the Division of Emergency 
Management and Indian River County for the Elevation of the Historic 
Jones House (Contract Number H0566).  

 

 
BACKGROUND: 
The historic Jones’s Pier bungalow/house, originally built circa 1921, was inundated with 
approximately 7-9 inches of water for an extended period of time after the passing of Hurricane 
Matthew in 2016. On February 8, 2017, the Florida Division of Emergency Management (FDEM) 
announced the availability of Hazard Mitigation Grant Program (HMGP) funds resulting from the 
Presidential Disaster Declaration for Hurricane Matthew. The purpose of the HMGP is to assist 
communities in implementing hazard mitigation measures. The program is federally funded, but is 
allocated and distributed by the State through the FDEM.  
 
After receiving an estimate from a local contractor for the elevation of the historic house, County 
staff utilized the estimated cost to apply for FDEM HMGP funding (based on an estimated project 
cost of $78,981.00). The proposed HMGP grant reimburses 75% of the project cost ($59,235.75). 
The application to the FDEM HMGP program was approved, and the grant was awarded to the 
County on October 14, 2020 (DR-4283 Hurricane Matthew; 4283-91-R Indian River County 1920s 
Bungalow). The executed contract was provided by the FDEM on June 6, 2021. The itemized 
budget for the 2021 HMGP grant is provided below. 
 

BUNGALOW ELEVATION BUDGET (2021)  
  Project Cost Federal Cost County Share 
Materials: $56,200.00 $42,150.00 $14,050.00 
Labor: $14,081.00 $10,560.75 $3,520.25 
Fees: $0.00 $0.00 $0.00 
**Pre-Award: $8,700.00 $6,525.00 $2,175.00 
Project Total: $78,981.00 $59,235.75 $19,745.25 
 
 
 
On November 8, 2022, the Board of County Commissioners approved a Job Order Contract (JOC) 
from Gordian (part of the Sourcewell Cooperative), in the amount of $460,629.70 to complete the 

CONSENT 
BCC Meeting August 15, 2023 



elevation of the historic structure. The elevation work was completed at the end of February 2023. 
Total payment to the Contractor for the elevation of the bungalow was $468,046.63 (including a 
$7,416.93 Change Order to address unanticipated buried debris). 
 
The period of performance for the FDEM HMGP house elevation grant was set to expire on April 
6, 2023. Staff submitted paperwork to FDEM to provide progress on the project, including a copy 
of the JOC for the elevation of the historic structure. Upon review and approval by the FDEM, staff 
requested a budget increase to address the increase of the project budget from the 2021 FDEM 
executed grant agreement. Since that time, the period of performance of the grant has been 
extended to December 31, 2024. 
 
In July 2023 the FDEM has provided a Modification to the Subgrant Agreement with the County to 
increase the Federal Funding by $282,855.00, for the maximum amount payable under the 
Agreement to $342,090.75.  A summary of the modified budget is presented below. 
 

BUNGALOW ELEVATION MODIFIED BUDGET (2023)  
  Project Cost Federal Cost County Share 
Materials: $231,050.00 $173,287.50 $57,762.50 
Labor: $195,714.00 $146,785.50 $48,928.50 
Fees: $20,657.00 $15,492.75 $5,164.25 
**Pre-Award: $8,700.00 $6,525.00 $2,175.00 
Project Total: $456,121.00 $342,090.75 $114,030.25 
 
The modified budget increases the County’s grant match from $19,745.25 to $114,030.25. 
However, the modified budget results in a net gain of to the County of $282,855.00 due to the 
increase in the Federal Funding. Should the Board accept the modified Agreement, a copy has been 
attached for execution by the Chairman. 
 
FUNDING 
 
The project is funded through Optional Sales Tax/Parks/Jones Pier Improvements, as identified in 
the Capital Improvement Element of the Comprehensive Plan adopted on December 13, 2022, in 
the total amount of $456,121.00. FDEM will reimburse the County for 75% of costs incurred, or 
$342,090.75, with the County’s share being the remaining 25%, or $114,030.25.  
 

Account Name Account Number Amount 
Optional Sales Tax/Parks/Jones Pier Improvements 31521072-066510-18010 $456,121.00 

 
STAFF RECOMMENDATION:  
 
Staff respectfully recommends that the Chairman execute the Modified Subgrant Agreement 
between the FDEM and the County.  
  
ATTACHMENT 

• Modification to Subgrant Agreement between the Division of Emergency Management and 
Indian River County for the Elevation of the Historic Jones House (Contract Number 
H0566). 
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