
 AMENDMENT 1 TO WORK ORDER 2018029-4 
 

SECTOR 5 BEACH AND DUNE RESTORATION PROJECT (IRC-1923) 
2019 CONSTRUCTION ADMINISTRATION 

 
 

This Amendment 1 to Work Order Number 2018029-4 is entered into as of this _____ day of ________________, 
2019 pursuant to that certain Continuing Consulting Engineering Services Agreement for Professional Services 
entered into as of this 17th day of April, 2018 (collectively referred to as the “Agreement”), by and between 
INDIAN RIVER COUNTY, a political subdivision of the State of Florida (“COUNTY”) and Aptim Environmental & 
Infrastructure, LLC (“Consultant”). 
 

1. The COUNTY has selected the Consultant to perform the professional services set forth in existing Work Order 
Number 2018029-4 , Effective Date June 4, 2019. 

2. The COUNTY and the Consultant desire to amend this Work Order as set forth on Exhibit 1 attached to this 
Amendment and made part hereof by this reference. The professional services will be performed by the 
Consultant for the fee schedule set forth in Exhibit 2, and within the timeframe outlined in above-referenced 
Work Order, all in accordance with the terms and provisions set forth in the Agreement.  

3. From and after the Effective Date of this Amendment, the above-referenced Work Order is amended as set 
forth in this Amendment. Pursuant to paragraph 1.4 of the Agreement, nothing contained in any Work Order 
shall conflict with the terms of the Agreement and the terms of the Agreement shall be deemed to be 
incorporated in each individual Work Order as if fully set forth herein.  

IN WITNESS WHEREOF, the parties hereto have executed this Work Order as of the date first written above. 
 
 

CONSULTANT:  BOARD OF COUNTY COMMISSIONERS 
APTIM ENVRONMENTAL & OF INDIAN RIVER COUNTY 
INFRASTRUCTURE, LLC 
 
By:   By:   
    Susan Adams, Chairman 
Print Name:   
 
Title:   BCC Approved Date:   
 
  Attest:  Jeffrey R. Smith, Clerk of Court and Comptroller 
 
 By:   
 Deputy Clerk 
 
 
 Approved:   
 Jason E. Brown, County Administrator 
 
 
 Approved as to form and legal sufficiency:    
 William K. DeBraal, Deputy County Attorney 
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