
 

 

         

    

     

 

        
        

 

                         

            

                 

               

       
 

              

                    

                 

                  

               

                 

                 

                

                  

       
 

                

  

 

      

      

 

      

        

      

 

        

 

            

 

    

   

 

 

    

      

 

 

          

      

AGREEMENT FOR PROFESSIONAL SERVICES FOR WATER PLANT AND WATER 

RESOURCES ENGINEERING SERVICES RFQ2019070 

WORK ORDER 8 

Indian River County Department of Utility Services 
South Oslo Road WTP Floridan Well S-1 Replacement 

This Work Order Number is entered into as of this ___ day of ________, 202_, pursuant to that 

certain AGREEMENT FOR PROFESSIONAL SERVICES FOR WATER PLANT AND WATER RESOURCES ENGINEERING 

SERVICES RFQ2019070 entered into as of this 5th day of November, 2019 (collectively referred to as the 

“Agreement”), by and between INDIAN RIVER COUNTY, a political subdivision of the State of Florida 

(“COUNTY”) and Kimley-Horn and Associates, Inc., (“Consultant”). 

The COUNTY has selected the Consultant to perform the professional services set forth on 

Exhibit A (Scope of Work), attached to this Work Order and made part hereof by this reference. The 

professional services will be performed by the Consultant for the fee schedule set forth in Exhibit B 

(Fee Schedule), attached to this Work Order and made a part hereof by this reference. The Consultant 

will perform the professional services within the timeframe more particularly set forth in Exhibit C 

(Time Schedule), attached to this Work Order and made a part hereof by this reference all in 

accordance with the terms and provisions set forth in the Agreement. Pursuant to paragraph 1.4 of 

the Agreement, nothing contained in any Work Order shall conflict with the terms of the Agreement 

and the terms of the Agreement shall be deemed to be incorporated in each individual Work Order as 

if fully set forth herein. 

IN WITNESS WHEREOF, the parties hereto have executed this Work Order as of the date first 

written above. 

CONSULTANT: BOARD OF COUNTY COMMISSIONERS 

OF INDIAN RIVER COUNTY 

By: By: 

Peter D. O'Bryan, Chairman 

Print Name: Brian Good, P.E. 

Title: Principal BCC Approved Date: 

Attest: Jeffrey R. Smith, Clerk of Court and Comptroller 

By: 

Deputy Clerk 

Approved: 

Jason E. Brown, County Administrator 

Approved as to form and legal sufficiency: 

Dylan T. Reingold, County Attorney 



             

 

 

  

 

  

 

 

 
 

 
 

  
 

  
   

     
 

 
   

    
     

 

 
 

 

     
 

  

  
   

 
   

  

 
 

 
 

EXHIBIT A 

Work Order Number 8 

Indian River County Department of Utility Services 

South Oslo Rd Water Plant 

Floridan Well S-1 Replacement 

PROJECT UNDERSTANDING 

During the deepening work planned for the existing well S-1, as part of the on-
going water supply study to collect water quality and well performance data, it 
became apparent that the existing well was failing and taking in too much sand 
during the deepening process.  Work was stopped to video the well and 
determined that the casing cementing had failed and needed to be abandoned. 
Replacement of well S-1 with a new well (S-1R) was recommended along with 
plugging & abandoning the existing one. 

The following scope of work is proposed to provide documents and construction 
oversight for the replacement of well S-1, consisting of preparation of design 
documents, FDEP and SJRWMD permitting, and bidding phase services, for the 
replacement of well #S-1 at the South Oslo Road Water Treatment plant. 

SCOPE OF WORK 

TASK 1 – PREPARATION OF DESIGN DOCUMENTS - WELL 

Consultant will review the existing wellsite for potential siting of a new well to be 
drilled in the near vicinity of the existing well.  Consultant will review the 
salvageable equipment to be used and new equipment to be designed/specified for 
the replacement well. 

Property Survey and Topography – The Consultant will develop a survey for the 
wellsite to determine extent of IRCU property. The Consultant will also conduct 
topographic survey of the new site to collect topography, establish horizontal 
control, and establish a benchmark for design and construction purposes. 
Consultant will review existing utilities within a 100-ft radius from the existing 
wellsite, including known underground utilities and existing sanitary hazards. 
Consultant will walk the site to review landmarks; conflicts with existing structures; 
setbacks from existing utilities and facilities; and review the sites and adjacent areas 
for items which may affect permitting of a new well site. 
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Consultant will prepare design drawings for a new wellhead, similar in design and 
configuration to the existing wellhead.  It is assumed that the pump will be vertical 
turbine type using flanged or threaded column pipe.  The design documents will 
consist of civil, mechanical, and electrical drawings that will include connection to 
the existing 12-inch raw watermain, use of the existing electrical service, and a new 
fiber optic connection to allow direct communication of well with the water plant.  
it is assumed the radio telemetry will be eliminated as part of this replacement. 

It is assumed that approximately 10 – 12 drawings will be prepared, consisting of: 

• Cover sheet 

• Overall site plan 

• Civil details 

• Wellsite plan & details 

• Wellhead sections 

• Mechanical details 

• Electrical (single line, panel drawings, fiber optic) 

The consultant will prepare technical specifications for construction and drilling of 
a new supply well. 

Consultant will prepare a 90% set of drawings and specifications for IRCU to 
review, and incorporate comments into the final set of drawings and specifications 
to be used for a change order request from the current contractor, and submission 
to FDEP for permitting. 

Consultant will design modifications to the existing radio telemetry unit (RTU) at 
well S-1R to include fiber optic connectivity using Ethernet communication.  
Remote PLC’s will be designed at the well to allow communication via Ethernet 
over FO. Consultant will design well panel PLC hardware at the well #S-1 and 
interface with existing system. 

TASK 2 – RAW WATERMAIN – PREPARE DESIGN DRAWINGS AND 
SPECIFICATIONS 

CONSULTANT will develop construction plans for a 12-inch or 16-inch raw water 
main using the latest aerials available in a plan/profile layout, from the proposed 
wellsite near S-1R WELL to the water plant site using the proposed alignment. 

Consultant will prepare and furnish drawings and standard details on 24”x36” size 
sheets assumed to be at a scale of 1”=30’ for the raw water main plan/profile 
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drawings. The drawings will be produced in AutoCAD Civil 3D 2018 and will 
utilize Indian River County standards. 

Consultant will submit 90% and 100% complete drawing sets for Owner review. 

Consultant will prepare construction drawings for the pipeline consisting of the 
following: 
• Cover sheet 
• General Notes 
• Key Map 
• Plan and Profile sheets for the raw water main (approx. 4 sheets at 1” =30’) 
• Miscellaneous pipe details (2) 
• General Details (2) 
• HDD Plan & Profile 

It is anticipated that approximately 8 – 10 sheets for the raw water pipeline will be 
prepared. 

Topographic Survey 

CONSULTANT will prepare limited use topographic survey of the existing wellsite 
and the water treatment plant and the RWM corridor and utilize part of the RO 
plant survey prepared under work order #1.  It is assumed all wellsite work will be 
constructed on Indian River County owned or leased land. The survey scope for the 
well site consists of the following items: 

• Obtain existing elevations within a 120ft x 60ft rectangle south of the 
existing well S-1. 
• Location of the existing above ground improvements along the raw 
watermain, wellsite, and water plant site. 
• IRCU established benchmarks will be used for elevation reference. 
• The vertical datum elevations will be referenced to NAVD 88 datum. 
• Horizontal datum to be NAD 83/90 

The survey scope for the raw watermain pipeline consists of the following items: 
• Upland route survey from wellsite to the water plant site – 
approximate length: 900 LF 
• Obtain surface locations of existing improvements within select 
portions of the RWM corridor 
• Topographic survey and data at 100-ft intervals and location of 
markings for known underground utilities 
• The vertical datum elevations will be referenced to NAVD 88 datum. 
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• Horizontal datum to be NAD 83/90 

CONSULTANT will perform a hydraulic analysis to size the RWM and include 
capacity for potential future additional well. The RWM will be sized for up to 4.0 
MGD of raw water capacity. 

Consultant will prepare project specifications for the project. Technical 
specifications for the raw water main, directional bores, telemetry and general 
electrical provisions will be provided. 

CONSULTANT will coordinate and provide up to ten (10) subsurface investigation 
using soft-dig technique for the HDD and anticipated U/G conflicts. 

Consultant will provide four (4) printed hard copies at each review and electronic 
version in pdf and Word format for review. 

Consultant will prepare opinions of probable construction costs for the final version 
of the pipeline and pump stations projects. 

TASK 3 – PERMITTING 

Consultant will evaluate the need for permitting a replacement well, including 
preparation of a letter modification to SJRWMD Permit and an updated location map 
and Table A (description of wells). No changes to existing permit allocation shall be 
requested in the letter modification. 

The Consultant will prepare and submit an FDEP permit application 62-555.900(1) for 
the proposed surficial wellhead, and raw watermain improvements for the new well, 
including a permit application fee paid for by IRCU. The Consultant will submit one 
permit application for the wellhead work and the raw watermain connection to the 
existing. The permit application will be submitted when the drawings and 
specifications are in a condition for permitting agency review. Consultant will 
respond to up to two requests for additional information (RFI’s from DEP). 

The permit application fee of $2,000 for FDEP will be paid for by Indian River County 
Utilities (IRCU). 

The permit application fee for the SFWMD construction permit will be paid by water 
well contractor. 
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TASK 4 – BIDDING PHASE 

Consultant will prepare electronic copy of bid documents, including drawings and 
specifications for IRC purchasing department to be utilized for bidding purposes.  
Front-end documents will be prepared by Indian River County purchasing. 

IRC purchasing department will advertise and administer the procurement of the 
bidding and respond to potential bidder questions.  Consultant will attend a 
mandatory pre-bid meeting, respond to contractor questions and prepare 
addendum(s), if required, which will be distributed to all the contract document 
holders by IRC purchasing department.  

Consultant will review bids, provide a summary of comments, and a letter that 
recommends the most responsive and responsible bidder. 

TASK 5 – CONSTRUCTION PHASE SERVICES - FLORIDAN AQUIFER WELL, 

WELLHEAD #S-1R, RAW WATERMAIN 

Consultant will provide construction phase services for the drilling of well #S-1, 
wellhead installation, startup and operational testing of the well, and oversight of 
the raw watermain construction. Final FDEP certification of Well #S-1 and raw 
watermain will be provided. 

The Consultant's site visits will be for the purpose of endeavoring to provide the 
Owner a greater degree of confidence that the completed work of its contractors 
will generally conform to the construction documents.  The Consultant neither 
guarantees the performance of contractors, nor assumes responsibility for any 
contractor’s failure to perform its work in accordance with the contract documents.  
Work that the Consultant believes does not comply with the contract documents 
will be brought to the attention of Indian River County Utilities and the contractor.  
The Consultant shall have no responsibility for any contractor's means, methods, 
techniques, equipment choice and usage, sequence, schedule, safety programs, or 
safety practices, nor shall the Consultant have any authority or responsibility to 
stop or direct the work of any contractor. 

Consultant will provide construction phase services including hydrogeological 
services, performance testing of each well, and preparation of a well completion 
report for well #S-1 Floridan Aquifer well. Consultant will utilize subconsultant 
services of JLA Geosciences, Inc. for the Hydrogeologic Consulting Services (JLA). 

Consultant will provide hydrogeological support and observation services during 
Upper Floridan Aquifer well #S-1 construction including surface casing installation, 
pilot hole drilling, geophysical logging, casing installation, grouting casing in place 
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for each lift of cement, completion interval drilling and associated testing, 
preliminary well development, acid treatment, pump development and testing. 
Consultant will also provide well performance testing, including water level 
measurements, specific capacity analysis, and basic water quality testing 
(conductivity, chlorides, silt density indices~SDI’s and sand testing). Consultant 
will provide up to 220 hours of on-site hydrogeological services (JLA) for well #S-1. 

Consultant will review drilling, geologic and geophysical data and provide 
recommendations for casing setting depths and completion intervals.  Consultant 
will review completion interval drilling and testing data and recommend if acid 
treatment is necessary, review acid treatment and testing plans.  Consultant will 
review pump test results and provide recommendations for permanent pump 
setting depth and recommended in service pumping rate. 

Consultant will coordinate water quality testing, which includes clearance water 
quality in accordance with FDEP regulations and additional water quality for 
membrane projections.  

Consultant will provide contract document interpretation, shop drawing and pay 
request review and change order requests.  These construction phase services 
assume the well location, and formation water disposal determined above will not 
change during construction. Shop drawing submittal will be reviewed for 
conformance with the intent of the contract documents.  Shop drawing will be 
submitted directly to the Consultant. The Consultant will review the submittal and 
return copies to the contractor and Indian River County Utilities. 

KHA will prepare a well completion report for well #S-1, including a summary of 
the lithologic logs, field logs, hydrologic and water quality data, and preparation of 
figures, data, lithologic logs, and appropriate attachments. 

The well completion report and data will be used for future well clearance when the 
wells are placed into service. Up to six (6) final copies of the report will be 
furnished to Owner. 

The installation of the well pump, column piping, and electrical service for 
operation of the well #S-1 is assumed to be included under the well driller contract. 

Consultant will prepare and submit a FDEP certification of construction completion 
and request for clearance to place well #S-1 into operation (FDEP Form 62-
555.900(9)). Record drawing information will be provided by the contractors and 
included with the certification package. 
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SCHEDULE 

In general, the following schedule is anticipated and run concurrently with the 

current work order schedule and contractor schedule. 

TASK 1 - Prepare Design Docs - WELL 4 - 6 weeks from Notice to Proceed (NTP) 

TASK 2 - Prepare Design Docs - RWM 4 – 8 weeks from Notice to Proceed (NTP) 

TASK 3 - Permitting 4 – 6 weeks after Task 1 & 2 

TASK 4 – Bidding 2 - 6 week after documents prepared 

TASK 5 - Construction Phase 8 – 10 months after Notice of Award to 

Contractor 

FEE SCHEDULE 

We will provide these services in accordance with our Agreement for Professional 
Services for Water Plant and Water Resources Engineering Services – RFQ 2019070, 
dated November 5, 2019, by and between INDIAN RIVER COUNTY, a political 
subdivision of the State of Florida (“COUNTY”) and  Kimley-Horn and Associates, 
Inc., (“Consultant”). 

The Consultant will provide professional services for Task 1 through Task 5 on a 
lump sum fee basis as follows: 

Task No. Task Task Fee 

TASK 1 PREPARE DESIGN DOCUMENTS -
WELL 

$ 42,141 

TASK 2 RAW WATERMAIN – PREPARE 
DESIGN DRAWINGS AND 
SPECIFICATIONS 

$ 48,922 

TASK 3 PERMITTING $ 8,388 

TASK 4 BIDDING $ 8,543 

TASK 5 CONSTRUCTION PHASE, 
OBSERVATIONS 

$114,517 

TOTAL $222,511 

K:\WPB_Civil\General\Black\Florida\IRCU\Well S1R\IRCU Floridan Well S-1 Replacement WO_Jill REV 1.4.22.docx Page 7 of 9 



             

 

 

  

 
 

  

   

 

 
 

 

 

  
 

 

  
 
 
 
 
 
  

ADDITIONAL SERVICES 

The following services are not included in the Scope of Services for this project but 
may be required depending on circumstances that may arise during the execution 
of this project.  Additional services include, but may not be limited to the following:  

• Preparation of wellfield operating plans 

• Water Use Permitting beyond what is listed herein 

• PLC design for future communication and upgrades of existing SCADA 
system 

ITEMS FURNISHED BY OWNER 

The following items will be furnished by the Owner and are necessary for 
completion of the tasks described herein. 

• Permit application fee 
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ESTIMATE  FOR  ENGINEERING  SERVICES

PROJECT: IRCU Floridan Well S-1R Replacement SHEET    1    OF     1

CLIENT: Indian River County Utilities FILE  NO.

ESTIMATOR: MDM DATE: 12/03/21

DESCRIPTION:          DIRECT  LABOR    ( MAN-HOURS )

Floridan Well S-1R Replacement

Design, permitting, construction phase REG Dir Exp LINE

SEN PROF DES/ EXP (4.6%) TOTAL

PRINC PROF JL/FH P2 (JPF) CLK SUB

NO. TASK

1 PREPARE DESIGN DOCS

Review Well #S-1 & siting 4 2 2 $60 1,362

Prepare drawings & specs 4 20 88 6 $631 14,347

100% review set 4 8 12 6 $200 $181 4,317

Zentz Survey 2 4 $1,500 $48 2,598

C&W 2 4 $12,000 $48 13,098

JLA 2 4 2 $5,120 $57 6,419

$42,141

2 PREPARE DESIGN DOCS - RWM

Evaluate proposed RWM, hydraulic analysis 2 8 12 $129 2,931

Prepare exhibit of RWM pipe route 4 8 $77 1,745

Prepare drawiangs for 90% submittal 4 8 90 12 $584 13,286

90% Design meeting (1- meeting, planned) 2 4 $48 1,098

Detail sheets (3)/Cover/Key Map/Notes 4 4 20 4 $183 4,167

Prepare final drawings 4 4 52 12 $373 8,485

Final Review Meeting (1- meeting planned) 4 6 8 $121 2,761

Opinion of probable construction cost 2 12 4 $96 2,190

Technical Specification Preparation 2 6 24 $168 3,822

SOFTDIGS (10@ $250/sample) 8 8 12 $2,500 $147 5,839

SURVEY (wellsite & RWM) 2 4 $1,500 $48 2,598

$48,922

3 PERMITTING

SJRWMD 4 4 $188 1,472

FDEP permit app & RAI 8 10 12 $184 4,186

JLA $2,730 2,730

$8,388

4 BIDDING

Coordination with contractor 2 10 8 $125 2,843

Review change order 2 8 6 $88 2,314

JLA $1,886 1,886

C&W $1,500 1,500

$8,543

5 CONSTRUCTION PHASE

Coordination/Observation - well 18 100 20 $4,493 $758 21,721

Coordination/Observation - RWM 12 80 20 $599 13,619

Shop Dwgs 10 30 12 $301 6,853

Meetings 8 12 24 24 $346 7,870

JLA onsite Drill #S-1 4 4 4 $40,358 $78 42,140

JLA Well Completion Report $5,430 $66 5,496

Startup & Operational testing (wellhead, FO) 10 4 8 30 $302 6,872

C&W $6,000 6,000

Final FDEP Release 6 4 20 $76 3,946

$114,517

  TOTAL HOURS 136 118 548 264 $85,217 $6,110 222,511 $222,511

  LABOR   ($/HOUR) 235 225 150 105 96

SUBTOTAL $30,600 $17,700 $57,540 $25,344 $131,184

EXHIBIT B
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