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1701 Highway A 1 A Suite 301 

Vero Beach, Florida 32963 

tel: 772 231 4301 

fax: 772 231 4332 

January 10, 2020 

Mr. Himanshu Mehta, P.E. 

Managing Director 

Solid Waste Disposal District 

1325 74th Ave SW 

Vero Beach, Florida 32968 

Subject: Indian River County Solid Waste Disposal District. 

Segment 3 Cell 2 Expansion, Segment 2 Partial Closure, 

and Landfill Gas System Expansion 

IRC Contract No.: 2018025 

Change Order No. 7 – Miscellaneous Changes 

Dear Mr. Mehta: 

Transmitted herewith are three copies of the Change Order Number 7, for material overruns and 

reconciliation of material underruns on the project bill of quantities. The change is for contingency 

and time only and does not affect the overall contract amount of the project. 

We trust the enclosed is sufficient for your review and the Board’s approval. If you need any 

additional information or clarification, please do not hesitate to contact our office. 

Sincerely, 

Martin J. Lewis, P.E., BCEE, PMP 

Project Manager 

CDM Smith Inc. 

MJL/jj 

Attachments: Tables 1, 2, and 3 

Change Order No. 7 Form 

Thalle Construction Requests Change 

File: PW_PL1_6706-228608.05.06.70 

cc: Eric Grotke, CDM Smith 

Kevin Vann, CDM Smith 

Reinaldo Gonzalez, Thalle 

_ 
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