
PROJECT AGREEMENT AMENDMENT 

In consideration of the continuing mutual promises and covenants contained in 

PROJECT AGREEMENT #IR-18-67 Jones' Pier Conservation Area Public use 

Improvements. between the FLORIDA INLAND NAVIGATION DIST
R

ICT (F.I.N.D.) 

and the Indian River County hereafter known as the PROJECT SPONSOR. The parties 

hereby agree that Paragraph 2 of said certain PROJECT AGREE:rvt:ENT be deleted and the 

following be substituted therefore: 

2. TERM - The PROJECT SPONSOR shall not commence work on the PROJECT

prior to the execution of this Agreement unless specifically authorized by the DISTRICT 

Board and shall complete the PROJECT and submit all required project information 

on or before September 30, 2022. Pursuant to law, the project period cannot extend 

beyond three (3) years from October 1, 2018 unless the completion of the PROJECT 

has been delayed by a declared State of Emergency and the F.I.N.D. Board authorizes 

an extension of the completion date based upon this delay. This PROJECT, having 

been delayed by a declared State of Emergency, has been authorized by the F.I.N.D. 

Board to receive a second extension, for the period of one (1) additional year and 

therefore this PROJECT must be completed by September 30, 2022. 

In WITNESS WHEREOF, the parties have hereunto set their hands and seals 

this ________ of. ________________ , 20_. 

Attest: F.I.N.D.

DIRECTOR 

Attest: PROJECT SPONSOR 

CONTRACT ADMINISTRATOR 
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