
 
 

 

 

  

 

  

   

       

  

 

  

   

        

  
 

      
 

 
                    

   
                         

        
 
   

                            
 

   
 

PROJECT AGREEMENT AMENDMENT 

In consideration of the continuing mutual promises and covenants contained in 

PROJECT AGREEMENT #IR-20-69 Jones’ Pier Museum Exhibits, between the 

FLORIDA INLAND NAVIGATION DISTRICT (F.I.N.D.) and the Indian River County 

hereafter known as the PROJECT SPONSOR. The parties hereby agree that Paragraph 2 

of said certain PROJECT AGREEMENT be deleted and the following be substituted 

therefore: 

2. TERM - The PROJECT SPONSOR shall not commence work on the PROJECT 

prior to the execution of this Agreement unless specifically authorized by the DISTRICT 

Board and shall complete the PROJECT on or before September 30, 2024 and submit 

all required payment reimbursement information by November 15, 2024. Pursuant to 

law, the PROJECT period cannot extend beyond three (3) years from October 1, 2020 

unless the completion of the PROJECT has been delayed by a declared State of Emergency 

and the F.I.N.D. Board authorizes an additional one (1) year extension of the completion 

date based upon this delay. This PROJECT, having been delayed by a declared natural 

disaster, has been authorized by the F.I.N.D. Board to receive a one (1) year extension and 

therefore this PROJECT must be completed by September 30, 2024. 

In WITNESS WHEREOF, the parties have hereunto set their hands and seals 
this___________________of ______________________________________, 20___. 

Attest:    F.I.N.D. 
_____________________________       _______________________________ 

DIRECTOR 
____________________________

      PROJECT SPONSOR 
Attest: 
____________________________  ________________________________ 

  CONTRACT ADMINISTRATOR 

___________________________ 
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