

**INDIAN RIVER COUNTY, FLORIDA  
MEMORANDUM**

**CONSENT**

**TO:** Jason E. Brown, County Administrator

**THROUGH:** Richard B. Szpyrka, P.E., Public Works Director  
James W. Ennis, P.E., PMP, Assistant Public Works Director

**FROM:** Richard Reichenbach, P.E. Project Engineer

**SUBJECT:** **Amendment 1 to Work Order No. AACE-1, Moorhen Marsh Low Energy Aquatic Plant System (LEAPS) IRC-2107**

**DATE:** May 24, 2022

**DESCRIPTION AND CONDITIONS**

On April 20, 2021, Work Order No. AACE-1 to Andersen Andre Consulting Engineers, Inc. was approved by the Board of County Commissioners in the amount of \$80,505.00 for professional geotechnical engineering and construction testing/inspection services. The purpose of Amendment No. 1 is for the expanded level of effort needed to complete the construction testing services that are necessary for the facility's construction. Due to the global supply chain disruption and concrete material availability, material testing had to be conducted outside of normal working hours, which was not anticipated in the original work order. This Amendment for a Not-to-Exceed amount of \$47,472.00, brings the total for Work Order No. AACE-1 to \$127,977.00.

**FUNDING**

Funding in the amount of \$47,472.00 is available from Optional Sales Tax/Public Works/CIP-Moorhen Marsh-PC North, Acct #31524338-066510-16018.

Funding Source	Amount
Optional Sales Tax/Public Works/CIP-Moorhen Marsh-PC North, Acct #31524338-066510-16018	\$47,472.00

**RECOMMENDATION**

Staff recommends approval of Amendment No. 1 to Work Order No. AACE-1 with Andersen Andre Consulting Engineers, Inc. authorizing the professional services as outlined in the Scope of Work and authorize the Chairman to execute Amendment No. 1 to Work Order No. AACE-1 on their behalf for a Not-to-Exceed amount of \$47,472.00.

**ATTACHMENT**

Andersen Andre Consulting Engineers Inc. Amendment No. 1 to Work Order No. AACE-1

**APPROVED AGENDA ITEM FOR June 7, 2022**